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How to scope configuration projects and 
manage the knowledge they require 
 
Abstract 
Purpose – This study explores the use of the knowledge management (KM) perspective for configuration projects. Configuration 
projects implement configurators as IT systems that help companies manage the specification process of customised products. An 
effective method of retrieving and formalising knowledge for configurators is essential, because it can reduce the risk of unsuccessful 
implementation and the time and effort required for development. Unfortunately, no standard KM frameworks are available specifically 
for configuration projects. This study identifies the knowledge necessary for different phases of a configuration project (which 
knowledge, for what purpose, from what sources), examines how it is transformed during a configuration project (what KM activities 
and tools are used) and establishes how the knowledge can be documented for future maintenance and updates.  
Design/methodology – This paper proposes a four-step framework for making the KM process more efficient in configuration 
projects. The framework is based on the literature and, developed in collaboration with industrial partners, and tested on four 
configuration projects in two engineering companies. The framework is a structured KM approach designed to save time for both 
domain experts and the configuration team. We use a qualitative exploratory design based on multiple data sources: documentation, 
workshops and participant observation.  
Findings – The proposed framework comprises four steps: (1) determination of the system’s scope, to establish the project’s goal 
based on stakeholders’ requirements and prioritise the required products and processes, (2) knowledge acquisition, to classify the 
knowledge according to the desired output and identify different knowledge sources, (3) modelling and knowledge validation, and (4) 
documentation and maintenance, to ensure the KM system can be maintained and updated in the future. 
Research limitations/implications – Because the framework is tested on a limited number of cases, its generalisability may 
be limited. However, focusing on a few case applications allows us to assess the effectiveness of the framework in detail and in depth 
in order to identify the practical challenges of applying it. The results of the tests support the framework’s validity. Although the 
framework is designed mainly for engineering companies, other industries could benefit from employing it as well. 
Practical implications – The individual steps of the framework create a structured approach for the KM process. Thus, the 
approach can save both time and resources for companies, without the need for additional investment. 
Originality/value – A standard framework is lacking in the literature on KM for configuration projects. This study fills that gap 
by developing a KM framework for configuration projects, based on KM frameworks developed for IT projects, and KM tools. 
Keywords: Configuration projects, Knowledge management, Scoping, Knowledge acquisition, Product modelling, Product 
documentation 
Paper type: Research paper   
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1. Introduction 
Configurators have entered a new stage of maturity and have recently received increased attention from 
both researchers and practitioners. Configurators support decision-making processes in the sales and 
engineering phases of a product, which can determine the most important decisions regarding product features 
and cost (Hvam et al., 2008). Configurators enable companies to develop product alternatives to facilitate sales 
and production processes (Felfernig, Reiterer, et al., 2014) by incorporating information about product 
features, product structure, production processes, costs and prices (Forza and Salvador, 2007). This 
information is modelled into the configurators during their implementation (Forza and Salvador, 2007). 
Because configurators are implemented in the context of a project, we refer to this process as a ‘configuration 
project’. 
The variety and complexity of knowledge in configuration projects is discussed in the literature on 
configurators. Increased complexity of products increases the number of product features to be modelled and 
maintained in a configurator (Ardissono et al., 2003). The configuration knowledge for different parts of a 
product is often spread among various experts in a company (Hvam et al., 2008). Other valuable sources of 
knowledge are available in internal software systems, such as enterprise resource planning (ERP) systems, 
calculation systems and spreadsheets (Friedrich et al., 2014). Therefore, a knowledge acquisition and cleansing 
stage is required early in a configuration project’s development phase (Friedrich et al., 2014). Once the 
configurator is up and running, further knowledge may be necessary to keep it up-to-date. Therefore, 
knowledge is required throughout a configurator’s life. 
Knowledge management (KM) in configuration projects is one of the most time-consuming tasks for 
domain experts1 and the configuration team2. KM is an integrated process incorporating a set of activities to 
create, store, transfer and apply knowledge to a knowledge business value chain (Aurum et al., 2008). In 
configuration projects, KM is challenging, because it involves the entire life cycle of knowledge, from 
acquisition (Hvam et al., 2008; Tiihonen et al., 1996) to modelling3, validating, and testing  (Hansen et al., 
2012; Magro and Torasso, 2003; Tseng, H.E. et al., 2005; Yang et al., 2009) and finally to documenting and 
updating. Project teams must have access to the knowledge required for configuration projects (Turley, 2007) 
in order to maintain awareness of the following issues when managing and modelling the configurator's 
knowledge (Studer et al., 1998): (1) models are only approximations of the reality, because the modelling 
process is open-ended, (2) the modelling process is cyclical, and because new observations may lead to a 
refinement, modification or completion of the already built-up model, the model may guide further knowledge 
acquisition, and (3) the modelling process is dependent on the subjective interpretations of the knowledge 
engineer4.  
KM is critical to the development of centralised configurators (Fleischanderl et al., 1998), because (1) 
knowledge must be shared among supply-chain participants and different reasoning mechanisms and tools 
must be integrated, and (2) the adaptive user interface must be dynamically generated by the application of 
business rules and personalisation strategies based on the product knowledge stored in the knowledge base 
(Ardissono et al., 2003). Effective KM facilitates the creation and integration of knowledge, minimises 
knowledge losses and fills knowledge gaps throughout the project (Lech, 2014).  The primary recommendation 
for achieving effective KM is to adopt a KM framework designed for the system context under consideration 
(Rubenstein-Montano et al., 2001). 
Unfortunately, no systematic framework currently exists for KM in configuration projects (Forza and 
Salvador, 2002a; Friedrich et al., 2014). Based on the discussions above, the lack of such a framework leads 
to faulty KM processes for the following reasons: (1) the modelling process depends on new observations in a 
cyclic course, (2) the model requires continuous revision at all stages of the modelling process, so the 
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configuration team lacks confidence in the adequacy of the knowledge, (3) the acquired knowledge, which 
involves the project’s entire life cycle, is influenced by knowledge engineers’ interpretations, so its objectivity 
is questionable, (4) the project does not have a defined scope and extension, (5) the configuration team 
experiences difficulties when they have to manage knowledge for areas outside of their expertise (Haug and 
Hvam, 2008; Nonaka, 1994; Studer et al., 1998).  Some studies have suggested a general KM framework (e.g. 
Heisig, 2009), others have proposed individual steps for the KM of configuration projects (e.g. Felfernig, Hotz, 
et al., 2014) and still others have highlighted tools or frameworks available for KM in information technology 
(IT) projects in general (e.g. McGinnis and Huang, 2007), but not specifically for configuration projects. These 
indications and tools for generic KM and KM in IT projects can serve as the basis for a systematic 
methodological framework for KM in configuration projects.  
This study proposes a framework that identifies the most important KM steps in configuration projects. 
This framework is based on generic KM frameworks and KM frameworks designed for IT projects. By using 
this framework, companies can improve the quality of acquired knowledge and reduce its complexity by 
limiting the knowledge to that needed for the stakeholder’s requirements. The framework also offers methods 
for keeping knowledge up-to-date.  
The remainder of the paper is structured as follows. Section 2 explains the study’s methodology (which is 
presented before the literature review because the literature review is an essential part of the framework 
development). Section 3 discusses the relevant literature, and Section 4 explains the framework development. 
Section 5 presents the results of the framework validation, and Section 6 discusses the results. Section 7 
concludes the paper. 
2. Research Method 
This study was performed in three main phases: literature review, framework development and framework 
validation. Hereafter, for each phase we present the method that was adopted. 
2.1.  Literature review 
The relevant literature is reviewed to clarify the present study’s position in relation to existing research. 
This allowed us not only to ascertain whether our research has the potentials to add something new but also to 
identify which parts of the available knowledge are relevant to our purpose.  
First, we take a generalised view of KM frameworks in order to explain key KM concepts and discuss 
literature reviews on numbers of KM frameworks. Studies comparing different KM frameworks are resulted 
in decisions regarding the development of a general KM framework (see, e.g., European Committee for 
Standardization, 2004; Heisig, 2009). This general KM framework supports decisions about the steps required 
for the framework proposed in the present article. 
Second, we discuss the challenges of KM in configuration projects and identify existing methods that 
could be applied to overcome these challenges (e.g.  McGinnis and Huang, 2007; Rodriguez and Al-Ashaab, 
2005). This step reveals some KM specific challenges and also sheds light on the available KM literature in 
configuration projects as well as the lack of suitable KM framework for configuration projects. 
Third, we consider KM frameworks developed for IT projects in general to determine whether any of them 
are applicable to configuration projects (e.g., Lech, 2014; Reich et al., 2012). Moreover, comparing different 
studies led to conclusions about a generic KM framework for IT projects. 
Fourth, the differences between the required KM framework for IT projects in general and configuration 
projects are identified. This comparison highlighted the need for KM frameworks tailored to configuration 
projects (see, e.g., Basili and Weiss, 1984; Forza and Salvador, 2002; Friedrich et al., 2014; Tiihonen et al., 
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1996). Nevertheless, KM frameworks for IT projects could serve as a foundation for developing KM 
frameworks for configuration projects and for proposing ad hoc frameworks. 
2.2.   Framework development 
The framework development was based on (1) the literature review, (2) analytical thinking and (3) 
interactions with industrial partners (case company).  
From the literature review, we obtained the following tools and methods for the individual phases of KM 
in configuration projects: (1) identifying stakeholder requirements, (2) prioritising products and product 
features to include in the configurators, (3) identifying knowledge resources, (4) modelling and validating 
knowledge, and (5) documenting configurators and maintaining knowledge.  
Analytical thinking was used to break the problem into smaller sections. Categorising different aspects of 
KM in the literature supported the organisation of concepts into hierarchical phases. Afterwards, we used these 
phases to investigate the keywords for each section. 
Based on the relevant information in the literature, the team then identified the key issues. Iterative design 
method, which blends the activities of designer and user, creator and player, is based on a cyclical process of 
prototyping, testing, analysing and refining a work in progress (Zimmerman, 2003); thus, we developed the 
framework through an ongoing dialogue between the researchers and configuration teams. In other words, the 
framework was developed and validated in an iterative process in one company which allows us to benefit 
from the strength of using case study method (McCutcheon and Meredith, 1993; Van de Ven, 1989). The 
industrial partner for developing the framework has experienced both successes and failures in configuration 
projects.  
2.3.   Framework validation 
Finally, after making the final decisions regarding the sequences of steps and proposed tools for the 
framework, we conducted multiple case studies to validate the framework’s usability in different 
circumstances. Our units of analysis were the individual configuration projects. We analysed four projects in 
two companies. Eisenhardt (1989) recommendation to conduct the analysis in two steps was followed: firstly 
we performed the analysis within each case (project) and subsequently we searched for cross-case patterns. 
Having four projects in two companies, cross case comparisons were conducted both across projects in the 
same company and across projects in different companies. The use of multiple cases in different settings and 
multiple sources of information for each case improved the validity of our findings.  To facilitate the reading 
of the cases, the methodological details are reported in Section 5. 
3. Literature Review 
This section reviews, first, the general literature on KM frameworks, second, KM challenges in 
configuration projects, third, KM frameworks for IT projects, and fourth, the use of KM in configuration 
projects. With a general understanding of KM frameworks and how IT systems frame the KM process, and 
based on the available literature for KM in configuration projects, the paper introduces the proposed framework 
in Section 4. 
3.1.  Knowledge model and KM frameworks 
To address KM in configuration projects, it is necessary to understand two fundamental KM notions, 
namely knowledge models and KM frameworks. A knowledge model comprises different categories of 
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knowledge organised in three main levels (Liebowitz and Megbolugbe, 2003). The bottom-level category is 
domain knowledge, which specifies domain-specific knowledge and information. The middle level is inference 
knowledge, which refers to the basic inference steps made on the basis of domain knowledge. The upper-level 
category is task knowledge, which refers to application goals and how they can be realised through 
decomposition into subtasks and inferences. 
Knowledge has to be carefully exploited for its potential usefulness. Doing so constitutes a challenge. 
Heisig (2009) emphasised that addressing the challenge of knowledge handling with only one activity, like 
‘sharing knowledge’, is insufficient. Several interconnected activities are needed for successful knowledge 
handling (Heisig, 2009).  It is therefore necessary to have frameworks that present both the activities to be 
performed and to properly manage knowledge and the relationships among these activities. 
A KM framework represents the relation and dependency among the various KM components (processes, 
activities and enablers) (Liebowitz and Megbolugbe, 2003). KM frameworks support the determination and 
positioning of KM activities (European Committee for Standardization, 2004). During the planning and 
implementation of projects with KM requirements, frameworks can provide useful assistance for holistic KM 
solutions (Liebowitz and Megbolugbe, 2003).  
Several KM frameworks have been reported in the literature. Heisig (2009) outlined the similarities and 
differences between 160 KM frameworks (proposed in studies such as Bose and Sugumaran, (2003); BSI – 
British Standards Institute, (2001); Kelleher and Levene, (2001)). Heisig found that the most frequently 
mentioned categories of KM activities are, in decreasing order of frequency of appearance in KM frameworks, 
creation, application, storing and identification of knowledge. To share knowledge effectively, or use existing 
knowledge, tools are often necessary, although this does not always mean technical tools (European Commitee 
for Standardization, 2004). The European CEN workshop introduced the KM framework for practitioners in 
terms of identification, creation, storage, sharing and use (European Commitee for Standardization, 2004), in 
line with Heisig (2009). Comparing the various studies makes it possible to identify a general consensus 
(although with some terminological differences) regarding a general KM framework that includes the 
following activities: identification, creation, storage, sharing and use. 
 
3.2.  Configuration projects: a KM challenge 
Academics and practitioners recognise that KM has a crucial influence on the success or failure of 
configuration projects (Lech, 2014). Configurators involve a great deal of knowledge that represents the 
complex relations among components or modules, such as configuration rules and assembly constraints 
(Jinsong et al., 2005). The knowledge complication of configurators is due to (1) volatility problems – they 
are a dynamic subject domain, (2) scope expansion – because configurators are successful business tools, users 
will ask for more, and (3) the large size and information complexity of the knowledge in the systems (Barker 
et al., 1989). 
Because the mapping between functional roles and the set of components available is typically many to 
many, the configuration task is dynamic in nature (Sabin and Weigel, 1998). Today, companies integrate their 
configurators with company-wide data-modelling systems to facilitate the management of frequently changing 
product knowledge (Sabin and Weigel, 1998).  
A simple medical device can illustrate the challenges of KM for configurators. Developing a system for 
configuring a hearing aid involves the following challenges: (1) the configuration engineer must learn about 
the details to be able to consider and model all the rules and attributes of the hearing aid, even though it is 
beyond his expertise, (2) because the knowledge covers millions of selections when configuring the simplest 
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hearing aids, the project will cover all the knowledge and will become complex, (3) the systems need 
integration with other systems, such as calculation systems, for accurate dimensioning in order to automate 
the whole process, and the scope of the project will change and expand, because the configuration engineer 
needs to become familiar with the other IT systems to map the systems, (4) based on recent research and 
developments in medical science, this product is dynamic and the configurator must be updated and aligned 
with all recent developments. 
The tools for KM in configuration projects can be grouped, as shown in Table 1, based on commonly 
proposed steps for KM in configuration projects in general. These steps are summarised and explained in the 
following paragraphs. 
Determining the scope of configurators is a KM-related challenge for industry. This step clarifies the 
knowledge requirements for the entire project and gives the team the opportunity to make intelligent decisions 
from the early phases of the project. Furthermore, in the early phases of the configuration project, the scope of 
the products sheds light on project goals and outputs, objectives and requirements from the stakeholders, IT 
architecture, etc. (Shafiee et al., 2014). 
Knowledge acquisition is also frequently considered a challenge (Table 1). In the early phases of a 
configuration project, it is often difficult to identify and retrieve the right product knowledge to implement in 
the system (Shafiee et al., 2014). Knowledge acquisition entails categorising the knowledge based on the 
relevant stakeholders’ needs, recognising all the possible sources and resources of knowledge, collecting the 
knowledge and categorising it based on previous analyses of the product/process. The processes by which the 
products are developed usually do not create the configuration-related knowledge as a part of the development 
effort. Instead, this additional knowledge acquisition task is performed by persons that are not product experts, 
which might lead to loss of data and erroneous configuration of the knowledge being used in the configuration 
process (Tiihonen et al., 1996). 
Although gathering and representing relevant information is one of the most difficult tasks in configuration 
projects, modelling and validation are the challenges most frequently reported in the literature (Hvam et al., 
2008; Sabin and Weigel, 1998). A considerable amount of research is therefore devoted to product modelling 
and communicating with domain experts to validate the knowledge. 
Researchers have highlighted documentation and maintenance as a critical phase of KM for configurators 
(Forza and Salvador, 2002a; Shafiee et al., 2017). A primary motive for building a support system for product 
configuration is to support the transfer of up-to-date product configuration knowledge to the sales units and to 
enforce its proper use (Tiihonen et al., 1996). Studies of companies using configurators have shown that 
without proper documentation, they often become unable to utilise the configurators and have had to abandon 
or rebuild them (Haug et al., 2009). It is therefore important to have a reliable configuration model for the 
products implemented inside the configurator, i.e., one that has no technical errors and mirrors exactly the 
product design’s updates (Forza and Salvador, 2002a). 
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Table 1. Literature base for the main steps in KM for configuration projects. 
Author (year) Determining the scope 
of the configurator 
Knowledge 
acquisition 
Modelling and 
knowledge validation 
Documentation and 
maintenance 
Forsythe and Buchanan (1998)      
Tiihonen et al. (1996)      
Sabin and Weigel (1998)      
Aldanondo et al. (2000)      
Chao and Chen (2001)      
Forza and Salvador (2002a)      
Ardissono et al. (2003)      
Margo and Torasso (2003)      
Tseng et al. (2005)      
Jinsong et al. (2005)       
Forza and Salvador (2007)        
Hvam et al. (2008)        
Mortensen et al. (2008)      
Haug et al. (2009)       
Yang et al. (2009)      
Hansen et al. (2012)      
Felfernig et al. (2014)       
Shafiee et al. (2014)      
 
 
As Table 1 shows, many authors have discussed different steps, but none have proposed a framework that 
incorporates the steps in sequence. The various steps explained in the literature on configurators can be 
connected to the overall KM framework presented in Section 3.1 (identify, create, store, share and use). 
Scoping the project means identifying the needed knowledge; knowledge acquisition is equivalent to creating 
knowledge; and the modelling and validation step is equivalent to the step of using and sharing; and finally, 
documentation is equivalent to storing. 
3.3.  KM framework in IT projects 
Efficient creation, distribution, and reuse of up-to-date knowledge are critical success factors in IT projects, 
but unachievable in practice (Compton and Jansen, 1990; Komi-Sirvio et al., 2002). As noted, the literature 
has suggested a number of frameworks for KM in IT projects (Table 2). According to the level of abstraction, 
the frameworks range from three phases/actions to six phases/actions, and some of the frameworks focus more 
on acquisition (e.g. Basili and Weiss, 1984), whereas others consider the entire KM life cycle, including 
maintenance (e.g. Kucza and Komi-Sirviö, 2001). Some frameworks use identical terms, such as ‘knowledge 
identification’ and ‘knowledge scoping’, whereas other frameworks use different terms, even for similar 
activities/phases (e.g. ‘knowledge stock’, ‘scope’ and ‘socialisation’, all of which refer identifying the needs 
and goals). 
Even though the frameworks use different terms for the various phases of KM in IT projects, they exhibit 
a number of similarities (Rubenstein-Montano et al., 2001). Almost all the frameworks start by determining 
the scope of the project to establish the goals, requirements and deliverables of the system. After these first 
phases, the frameworks typically aim to collect and categorise the knowledge and ascertain the knowledge 
sources and resources. Subsequently, knowledge acquisition is discussed in terms of communicating, 
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modelling and clarifying the knowledge. All authors consider the collection, validation and documentation of 
the knowledge as a separate step, and the majority of the frameworks end with a step for maintaining the 
knowledge. 
 
Table 2. KM frameworks for IT projects. 
Authors Actions/phases included in KM framework 
Basili and Weiss (1984) 1. Establish the goals of knowledge selection, 2. develop a list of questions of interest, 3. establish knowledge 
categories, 4. design and test knowledge collection form, 5. collect and validate gathered knowledge, 6. analyse the 
knowledge. 
Kucza and Komi-Sirviö 
(2001) 
1. Identify need for knowledge, 2. share existing knowledge, 3. create new knowledge, 4. collect and store knowledge, 
5. update knowledge. 
Komi-Sirvio et al. 
(2002) 
1. Define scope and requirements for knowledge capturing, 2. acquire knowledge, 3. package knowledge. 
Rodríguez et al. (2004) 1. Identify knowledge sources and resources, 2. identify kind of knowledge, 3. identify knowledge flows (graphical 
modelling techniques), 4. identify faults in the knowledge flow (analyse knowledge). 
Reich et al. (2012) 1. Knowledge stock (relevant domain knowledge of the IT team, the business team and the governance team), 2. enable 
the environment (combination of the technological and social aspects of a project that facilitate knowledge practices), 
3. knowledge practices (actions taken to map and share knowledge within and between the IT, business and governance 
teams in an IT-enabled business project). 
Lech (2014) 1. Identification (determine knowledge sources and resources), 2. acquisition/creation, 3. transfer/dissemination, 4. 
storage/capture, 5. use/application. 
McGinnis and Huang  
(2007) 
1. Socialisation (scoping and deliverables), 2. Externalisation (formalise the knowledge to be explicit), 3. Combination 
(knowledge clarification and team communication), 4. Internalisation (new deliverables, improved documentation, 
improved training, and process refinements). 
 
However, these frameworks have a limited ability to support the KM process in configuration projects 
because of the differences between IT and configuration projects, which are explained in detail in the following 
section. 
3.4.  Configuration and IT projects: similarities and differences 
Configurators are considered to be among the IT systems that are important for mass customisation (Blecker 
et al., 2004; Forza and Salvador, 2007; Hvam et al., 2008). However, there are several differences between IT 
projects and configuration projects. The first difference relates to the knowledge complexity and extensions of 
configurators, which make it critical to determine the scope of the project in the early phases in order to predict 
the level of the complexity and potential extensions. This is done by identifying the requirements, evaluating 
the time and budget and prioritising the different products and functions according to the variety and 
complexity of the knowledge, the required tasks and the resources for the project development (Männistö et 
al., 2001; Shafiee et al., 2014). In configuration projects, knowledge acquisition bottlenecks often occur 
because of the large and complex knowledge bases. In such scenarios, knowledge engineers get overwhelmed 
by the increasing amount, size and complexity of knowledge bases (Ulz et al., 2016). There are two types of 
IT projects (Whitney and Daniels, 2013). The first has a well understood, clear scope and few unknowns. The 
second is complex, with many unknowns; such projects often have planning and scoping issues. Therefore, IT 
projects can vary greatly, because they also have different natures and usually require less extensive product 
knowledge.  
The second difference relates to the details of the communication level for configuration projects as 
compared to IT projects. The knowledge required for configuration projects is normally very specialised 
product knowledge that lies beyond the configuration team’s expertise (Haug and Hvam, 2008; Studer et al., 
1998). The consequence is that, for example, a knowledge engineer needs to learn the different domain aspects 
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from the experts to model medical equipment.  Knowledge formalisation and communication in configuration 
projects correspond to product modelling, which is a method of representing the structure and knowledge of 
the product on a relatively visual, abstract level to ensure that they are understandable to all persons concerned 
(Shafiee et al., 2017).   In IT projects, each project team declares its priorities as well as its communication 
and validation requirements. The team can orient itself to the amount of face-to-face communication it can 
manage and the extra methodology weight it should appropriately set in place (Cockburn, 2002). Because of 
the differences in the nature of the received knowledge, configuration projects are formalised and 
communicated differently than other IT projects. Consequently, the knowledge modelled in configuration 
projects is extensive and must be continually validated by domain experts (Basili and Weiss, 1984). Strong 
communication between the configuration team and domain experts in configuration projects is vital, and 
specific modelling techniques tend to meet this challenge in configuration projects (Forza and Salvador, 
2002a). Additionally, without proper validation, very minor misunderstandings in the knowledge can lead to 
big errors in calculations and outputs.  
The third difference relates to the need for specific comprehensive documentation and maintenance of the 
knowledge in configuration projects (Haug and Hvam, 2007). The knowledge has to be clear and 
understandable to all stakeholders and expressed in non-IT language. There is a high level of integration with 
other IT systems, and the knowledge must be shared among participants in the supply value chain. In addition, 
the frequent changes in product knowledge necessitate continual updating and maintenance of the knowledge 
(Friedrich et al., 2014; Tiihonen et al., 1996). By contrast, the documentation in IT projects is normally a 
summarised explanation of the codes and a set of user stories that are passed on to another IT specialist (Coram 
and Bohner, 2005). Most IT projects are not required to work with complicated products or process knowledge, 
and IT specialists do not have to communicate with people outside the IT field to verify the knowledge 
contained in the system. Furthermore, the knowledge required for IT projects does not require constant updates 
(Coram and Bohner, 2005).  
In summary, the knowledge, and thus the KM, for IT projects differs from that for configuration projects. 
Owing to the complex nature of KM in configuration projects, the frameworks designed for IT projects are 
unsuitable for configuration projects, because they fail to incorporate sufficient steps to cover all KM needs. 
Table 3 presents a summary of this section. 
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Table 3. Differences between IT and configuration projects. 
Differences 1. Knowledge complexity and project 
extensions 
2. Level of communication  3. Documentation and maintenance of 
knowledge 
Configuration 
projects 
Highly complexity and varied 
knowledge; continuous requests for 
project extensions because of updated 
product portfolios; further 
development due to usage frequency; 
requests for more outputs (Hvam et al., 
2008; Shafiee et al., 2014) 
Requires very strong communication 
that covers all stakeholders; requires 
continuous validation from domain 
experts (Basili and Weiss, 1984; Forza 
and Salvador, 2002a) 
Documentation of different ranges of 
knowledge, from integrations to 
product knowledge, by using 
modelling techniques; frequent 
updating of the documents due to 
frequent changes in product portfolio 
(Friedrich et al., 2014; Tiihonen et al., 
1996) 
IT projects Different levels of complexity based 
on the type; minor or major extensions 
in some of the IT projects (Whitney 
and Daniels, 2013) 
Requires minimal communication; 
requires final testing for each version 
of the project (Cockburn, 2002) 
Documentation of codes; 
documentation updates in the event of 
code updates (Coram and Bohner, 
2005) 
4. The Proposed Framework 
The framework proposed here is based on the literature on configurators and the literature on KM 
frameworks for general and IT projects, integrating the main phases of general and IT projects KM frameworks 
and including specific tools and methods. However, owing to the similarities and differences between 
configuration and IT systems, the framework includes the different steps available for configurator KM and 
incorporates experiences from the development, implementation and maintenance of existing configuration 
projects. The framework was improved in an iterative process using a case company and benefited from the 
experiences and knowledge of practitioners and academics. 
As a configurator becomes more successful and popular among users, users’ expectations and requirements 
for the system increase (Barker et al., 1989). The framework therefore needs to include the possibility of 
iterations in the KM. As illustrated in Figure 1, the first step involves determining the scope of the system; in 
the second, knowledge acquisition is carried out; in the third, the knowledge is structured (using special 
modelling techniques) and validated; and the final step is concerned with documentation and maintenance. 
Figure 1 illustrates the individual steps of the framework, showing the relations and iterations between the 
steps. 
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Figure 1. Proposed framework for knowledge management in configuration projects. 
 
The following sections explain the four steps of the framework in greater detail and introduce the tools and 
the method used. 
4.1.  Step 1: determining the scope of the configurator 
4.1.1.  Establishing project  goals 
Project goals are determined by identifying stakeholders’ functional and non-functional requirements. This 
step aims to improve the understanding of the project by identifying the main stakeholder requirements (Basili 
and Weiss, 1984). Non-functional requirements are general quality attributes that emphasise quality and 
compliance with requirements. A non-functional requirement describes not what the software will do but how 
it will work (Ebert, 1997), such as the reliability, consistency and maintainability of configurators. A functional 
requirement specifies each of the functions that a system must be capable of performing (Ebert, 1997), such 
as all the features of the user interface. 
The stakeholders and their requirements can be drawn up using process flowcharts based on rational unified 
process (RUP) methods (Compton and Jansen, 1990) as well as use-case diagrams. Process flowcharts can be 
used to describe the current situation and different scenarios for future work (Hvam et al., 2008), whereas use-
case diagrams (Figure 2) can illustrate the requirements and the actors involved in the project (Kruchten, 2007).  
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Figure 2. Example of a use-case diagram (Hvam et al., 2008). 
The MoSCoW rules are commonly used when prioritising stakeholder requirements. MoSCoW is derived 
from the first letters of the following criteria: Must have (Mo), Should have (S), Could have (Co) and Want to 
have (W) (Bittner, 2002). Further details of stakeholder analysis are available in Ebert et al. (1997), Jiao et al. 
(2006), Lim et al. (2011) and Bittner (2002) for generic IT projects, and in Forsythe and Buchanan (1989), 
Hvam et al. (2008), Nellore et al. (1999), Felfernig et al. (2014) and Mortensen et al. (2011) for configuration 
projects. 
 
4.1.2.  Priorit ising products and processes to  be included in the system 
In this step, the products or product features and functionalities to be included in the system are prioritised. 
The purpose of using a component-based structure, based on RUP methods, is to break a large and complex 
project into smaller pieces (Briand, 2003). This makes the development process easier, especially in 
complicated and highly engineered projects (Felfernig et al., 2014). After breaking down the project, the team 
should start developing one of the components or products, depending on the size of the project. To make 
prioritisation more systematic, a supporting tool is needed. 
The recommended tool for this step is a weighting table, in which each of the components is rated against 
several specific weighted project success criteria and a score is computed to rank the priority of the components 
(Wiegers, 1999). In Weigers’s (1999) approach, prioritisation is calculated based on (1) the benefits and 
penalties of including a feature in the system (the feature could cover both functional and non-functional 
requirements), (2) the cost of implementing the feature, and (3) the time and technical issues associated with 
the feature. This method seems to be applicable to prioritising products and processes in configuration projects. 
4.2.  Step 2: knowledge acquisition 
Data clustering is a multivariate analysis technique that assigns observations (objects) of a population to 
clusters (groups) so that observations within the same cluster have a high degree of similarity; while 
observations from different clusters have a high degree of dissimilarity (Anzanello and Fogliatto, 2011; 
Kaufman and Rousseeuw, 2009; Tsai et al., 2009). 
Walz (1993) observed a software design team sharing knowledge with customers, and he recommends (1) 
increasing the amount of application domain knowledge, (2) promoting knowledge acquisition by facilitation 
techniques and formally recognising these activities by allocating time to them, and (3) recognising that much 
of the information that needs to become part of the team's memory is not captured formally, particularly in 
standard documentation. According to Waltz, experienced designers recognised that customers may not 
understand the true nature of the requirements and the expectations from the results at the beginning of a 
project (Walz et al., 1993).  
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Some knowledge acquisition tools are intended for a wide variety of contexts. For example, a card sorting 
tool should in theory be of value in any domain where objects, concepts or even processes can be named, 
shuffled about and sorted (Shadbolt et al., 1999). Some knowledge acquisition tools belong to specific 
domains. For example, Compton et al. (1990) rejected the need for modelling and focused instead on the 
evaluation of prototypes developed on the basis of increasing numbers of test cases. The questions about 
knowledge are designed to reveal the expert's recommendations and hence strategies for how to deal with a 
variety of conditions, such as how to identify current conditions and which conditions warrant which actions 
(Woodward, 1990). 
The process of knowledge acquisition in configuration projects includes the following activities: the 
knowledge engineer (1) communicates techniques for eliciting knowledge from relevant experts, (2) interprets 
this knowledge in order to draw conclusions about the reasoning process of the product experts and what may 
be the underlying knowledge, and (3) uses his conclusions to direct the construction of the product model 
(Byrd, 1992). However, these activities, which are common in configuration teams, can lower the quality of 
acquired knowledge and consume time and resources that could be devoted to validation (Shafiee et al., 2017).  
One method of clustering in configurators is to determine output knowledge according to stakeholder 
requirements and subcategorise them step by step. Table 4 shows a categorisation table in which all the needed 
inputs and resources are determined. 
 
Table 4. Example of a categorisation table. 
Categorised phase Needed input  Needed resources  
Configuration requirements The product data should configure the product according to the stakeholders’ 
requirements in the execution of the system. 
Stakeholders from 
mechanical and chemical 
departments, external 
vendors 
Calculation pre-requirements The data need to be used for the calculations and simulations that could not 
be contained inside the configurator and need to be integrated with the 
simulations software. 
Stakeholders from the sales 
department 
Document generation requirements The data need to be used in the document generation part for the price 
calculation sheets (PCSs), bills of materials (BOMs), scope of supply (SOP), 
etc. 
Stakeholders from all 
related departments 
Integration requirements The data need to be used for the integration section. 
 For calculations 
 For flow diagrams 
Stakeholders from the 
process and mechanical 
departments 
 
Listing the sources and resources of the knowledge creates value in categorising the knowledge and helps 
to delegate the tasks to different resources (Tiihonen et al., 1996). Organisations have two types of knowledge: 
explicit and tacit. Explicit knowledge is formal and systemic, whereas tacit knowledge is highly personal and 
difficult to formalise. Depending on the resources, the knowledge might be explicit, and come from the 
company’s internal documentation systems, or tacit, and come from domain experts (Nonaka, 1994). 
4.3.  Step 3: modelling and knowledge validation 
One of the steps of KM in configuration projects relates to modelling the knowledge inside the system, 
which normally requires validation from domain experts. Communication between IT personnel (software 
developers and modellers) and domain experts is an important factor for configuration projects (Stelzer and 
Mellis, 1998). 
The knowledge modelling of configurators, known as the product (phenomenon) model structure, is one of 
the greatest challenges in configuration projects (Hansen et al., 2012; Sabin and Weigel, 1998). Product models 
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are also used for communicating with people outside the IT field, which is required to validate the knowledge 
(Duffy and Andreasen, 1995). 
Many researchers have developed product modelling techniques to meet this challenge (Aldanondo et al., 
2000; Chao and Chen, 2001; Hvam, 2001; Hvam et al., 2008; Jinsong et al., 2005; Magro and Torasso, 2003; 
Tseng, H.E. et al., 2005; Yang et al., 2009). This paper recommends using product variant master (PVM) along 
with class, responsibilities and collaboration (CRC) cards, which are based on unified modelling language 
(UML) notation (Hvam, 2001). 
 
4.3.1.  PVM and CRC cards 
The PVM presents product knowledge in a structured format from three different perspectives: the 
customer’s view, the engineering view and the production/part view (Hvam et al., 2008). The PVM comprises 
two structures: ‘part-of-structure’ and ‘kind-of-structure’, which are analogous to the structures of aggregation 
and specialisation within object-oriented modelling. Beck and Cunningham (1989) first proposed using CRC 
cards to teach object oriented thinking. Hvam et al. (2008) later presented revised versions of the CRC cards 
for use in configuration projects. Figure 3 shows the PVM and CRC card structure. For example, a car consists 
of a chassis, motor, brake system, etc. Each module/part of the product range is marked with a circle. The 
individual modules/parts are also modelled with a series of attributes that describe their properties and 
characteristics. 
 
Figure 3. Structure of PVM and CRC cards (Hvam et al., 2008). 
4.4.  Step 4: documentation and maintenance of knowledge 
This step addresses how to document and maintain the knowledge to ensure that the configurator remains 
stable and up-to-date. Studies of companies using configurators have revealed that without a documentation 
system, companies are unable to develop and maintain their configurators (Haug et al., 2009). The iterative 
process of testing enables feedback in the early phases of a project (Kruchten, 2007). To reach the feedbacks 
require a proper communication and maintenance tool. Numerous methods exist for conducting iterative 
project testing and validation, which eliminate unnecessary debugging processes at the end of the project 
(Hirsch, 2002). Modelling techniques are used as documentation tools alongside the task of communication 
and validation. Research supports the modelling process by adding software support and integrating these 
different modelling techniques (PVM and CRC) (Haug and Hvam, 2007; Shafiee et al., 2017). Selic (2009) 
explained agile documentation by elaborating different steps for design and development. Avoidance of 
duplicate knowledge is critical in documenting IT systems (Selic, 2009). The automatic agile IT system, 
proposed by Shafiee et al., involves two steps. The first concerns building the initial product model (PVM or 
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any modelling technique), which is used for the programming of the configurators. In the second step, the 
product model is generated directly from the configurator and is based on the structure, attributes and 
constraints inside the configurators. The configuration engineer can control the models, such as 
showing/hiding different parts or providing users with descriptions. Therefore, the product model does not 
need to be maintained outside the configurators. This approach meets the demand for agile documentation and 
efficient communication with domain experts and uses the fewest resources possible (Shafiee et al., 2017). 
5. Framework validation 
5.1.  Method setting 
Having developed the framework, we needed to assess whether and where it works. One case project was 
used to develop and improve the framework iteratively, and the analytical thinking and literature base used in 
the development of this framework should ensure that the framework works logically in different situations. 
However, the framework’s actual practical performance can be proved only by applying it to real settings. For 
this reason, we decided to use our framework in case companies. However, because applying a framework 
requires not only a company’s availability, but also considerable time and resources in the organisation, we 
were able to apply the frameworks in only four projects at two companies. The study of a limited number of 
case applications allowed us to conduct a detailed assessment of how the framework works and to understand 
why it may present challenges in application. Case study research seeks to find logical connections among 
observed events, relying on knowledge of how systems, organisations and individuals work (Kaplan and 
Duchon, 1988; McCutcheon and Meredith, 1993). Understanding the ‘how’ and ‘why’ is one of the main 
reasons for using multiple case studies in several disciplines, such as explanatory studies in operations 
management and technology management (McCutcheon and Meredith, 1993; Yin, 2013).  
When conducting multiple case studies in this type of research, attention should be given to data 
triangulation as well as observer triangulation (Creswell and Clark, 2011; Johnson et al., 2007; Yin, 2013). 
Multiple benefits can be gained from triangulation, such as complementary insights, which enhance the 
richness and convergence of observations, which in turn enhance confidence in the findings. For example, 
interviews can be conducted by two persons, with one researcher handling the interview questions and the 
other taking notes and recording observations (Eisenhardt, 1989). The research team observed the participants 
and document them during the projects by focusing on KM process. 
5.2.  Selection of cases 
A key concern of this study is the application of the proposed framework. Because the framework applies 
to different configuration projects, the unit of analysis is defined as a configuration project. Four projects at 
two case companies, which provide highly engineered products and were currently in the process of developing 
and utilising configurators, were used for the case studies. Both companies were engineer-to-order (ETO) and 
in the development phase of a configuration project, and both understood to benefit from a better KM 
framework. In the selected cases the products are physical goods with stable product architecture. A lot of 
configuration projects regards physical products, where the basic product architecture (or at least its core part) 
is stable over long periods of time, thus the configurators are also stable over years (Haug et al., 2011). The 
survey of Haugh et al. (2011) shows that the average life time for the configurators handling the complicated 
ETO products can exceed 11 years. 
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As Figure 4 illustrates, both companies had launched the first version of their configurators and had begun 
to develop the second version. Thus, we were able to compare the KM processes between the first version, 
where the company did not have a structured framework, and the second version, which applied the proposed 
KM framework. The second version of a configuration project extends the project on the basis of version 1. 
An example of this is a plant configurator whose first version includes one plant type and whose second version 
introduces another plant type. The two versions are strongly related in terms of both the product or process 
domain and the organisation, which includes stakeholders and management principles, even though they are 
completely separate projects. Figure 4 shows the complexity of the projects (white boxes = less complexity, 
grey = more complexity), which is calculated based on the configurator’s parameters (number of rules and 
attributes) and the number of integrations required to complete the configuration task (Brown et al., 2007). 
 
 
Figure 4. Selection of case studies. 
5.3.  Framework testing  
A research team was formed in two industrial companies (Table 5). In Company A, two researchers and 
two configuration engineers from the company spent 50% of their time testing the framework for almost one 
year. In Company B, a research team comprising two researchers from the university and one employee from 
the company tested the framework for four months. In version 1, proper documentation was not done; however, 
the researchers used documents (such as Excel sheets that contained engineering calculations). For version 2, 
the team made documents for the undocumented knowledge (such as the knowledge elicited directly from the 
employees). Workshops were conducted for each project and for all the stakeholders to introduce the proposed 
framework and the required tools. Some of the researchers were also the practitioners at the case companies 
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who observed the KM process for version 1 of the project. Thus, this triangulation observation leads to valuable 
data, related especially to the organisational challenges of implementing the new KM framework. Finally, 
feedback meetings were held as semi-structured interviews to collect knowledge about the team’s satisfaction 
with the new framework. Each meeting lasted 30 minutes and included members of the configuration teams, 
which included project managers, developers, end users and top managers. The purpose was to obtain an 
assessment of the framework from all involved stakeholders. The questions aimed to elicit a general evaluation 
of the framework, the benefits and challenges regarding the framework’s performance and the organisational 
and management influences on the framework’s applicability. 
 
Table 5. Background information for modelling and implementing the configurators used in the four case studies. 
  Company A Company B 
Projects Case 1 Case 2 Case 3 Case 4 
Time frame (months) 6 24 12 4 
Complexity of the project Medium High Medium/High Medium 
No. of employees involved 4 10 6 4 
No. of workshops 3 6 4 3 
No. of feedback meetings 4 15 4 5 
 
The testing phase of this study aimed to validate the framework (1) within different projects and (2) across 
different companies. In order to validate the framework, (1) the application of the framework and different 
steps were clarified, and (2) the organisational situation and cultural influences on the applicability of the 
framework were analysed. The findings from the case studies are described in terms of the main benefits and 
obstacles that resulted from applying the suggested approach. 
The following sections present the results of the framework tests within the different projects and across 
companies for each of the proposed steps. Analyses of the steps show the benefits and challenges associated 
with the framework testing and compare the two companies in terms of the new changes and use of the new 
techniques and tools. To demonstrate the individual steps, the application of the different steps is shown using 
examples from case 2. 
5.4.  Step 1: determining the scope of the configurators 
5.4.1.  Establishing the project’s goal  
 
Framework application 
The recommended tools for this step include use-case diagrams, process flowcharts and MoSCoW 
categorisation of requirements. Use-case diagrams are used for the visualisation of requirements and goals and 
to communicate with domain experts (Figure 5). Flowcharts are also used to identify the current work 
processes (AS-IS) and determine the future processes (TO-BE) (Figure 6). A long list of functional and non-
functional requirements for individuals is recognised and prioritised according to MoSCoW principles (Table 
6).  
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Figure 5. Example of use-case diagram for case 2. 
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Figure 6. Example of TO-BE process flowchart for case 2. 
 
Table 6. Examples of stakeholder-requirement prioritisation for case 2. 
 
Interviews with the domain experts revealed that the goals of version 1 of the project were usually 
determined in unstructured meetings with the main stakeholders. However, the various requirements of 
stakeholders were not identified and clarified before starting the projects. Some of the requirements were 
ignored due to a lack of communication and tools, such as requests for outputs, user interfaces and additional 
IT automation. The configuration teams and domain experts at the case companies described the problems 
with the current situation, such as reworks in the configurator during development, late debugging, time 
consumed for development and excess or lack of knowledge in the development phase.  
  
20 
هﺎﯾ
 
 
ﻮھﺎﯾ 
 
 
Cross-case comparison 
Table 7 lists the tools applied in the cases before (version 1) and after applying the framework (version 
2). 
 
Table 7. Cross-case comparison of the configuration project goals. 
List of requests Must 
have 
Should 
have 
Could 
have 
Want to have 
Combining document snippets into full technical or commercial proposals 
(salespeople and cost estimators)      
Loading data from the configurator into tables in the technical and commercial 
(sales, cost estimators and marketing group)      
Price calculation, bills of material and scope of supply (all stakeholders)      
Having colours for different components in user interface      
 
Awareness of project goals and of the importance of stakeholder requirements before starting the project 
proved to be helpful for the project team. The benefits of using the methods in version 2, as opposed to those 
of version 1, for the stakeholder analysis are listed below: 
• Improved understanding of the stakeholders’ requirements for the system; visualising their needs 
established a common understanding 
• Reduced time needed for the meeting with experts as a result of clear goal setting in the first step. 
• Improved communication and task delegation between the resources, which reduced the consumption 
of time and resources. 
Obstacles involved in applying this step included unfamiliarity with the tools, amount of time needed to 
change the current way of working and the needed time and resources for workshop preparations. In Company 
A, it was difficult for the team to use and see the purpose of the use-case diagrams at first, because it is difficult 
to change their habits and enable them to see the value of using illustration tools. However, the workshops 
proved to be helpful, because they provided step-by-step training for the configuration team and domain 
experts. Company B had already been using flowcharts in version 1 and applying the MoSCoW principles in 
version 2. However, Company B refused to incorporate use-case diagrams, because the managers considered 
it time-consuming and preferred to use flowcharts when communicating with stakeholders. The configuration 
team recognised the benefits as a result of discussions with different stakeholders about how to prioritise the 
requirements. 
 
5.4.2.  Priorit ising products and processes to  be included in the system 
Framework application 
 Weighting tables are recommended for prioritising the products and functionalities to be included in a 
configurator (Wiegers, 1999). In Table 8, the calculations of weighting table is assessed using the explanations 
from Weigers (1999). 
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Table 8. Example of a priority table (case 2). 
Feature Relative 
benefit 
Relative 
penalty 
Total 
value 
Value 
% 
Relative 
cost 
Cost 
% 
Relative 
risk 
Risk 
% 
Priority 
Product 1 5 5 15 21.1 2 12.5 5 31.3 0.116 
Product 2 9 9 27 38.0 5 31.3 2 12.5 0.209 
Product 3 5 2 12 17.0 3 18.7 3 18.7 0.151 
Product 4 4 1 9 12.6 4 25 5 31.3 0.049 
Product 5 2 4 8 11.3 2 12.5 1 6.25 0.361 
Totals 25 21 71 100 16 100 16 100 -- 
 
Based on interviews with configuration teams and domain experts from the case companies, prioritising 
products and functionalities becomes more critical as the complexity of the project increases. However, the 
significance of this step varies greatly across the cases. In Company A’s version 1 projects, the products and 
functionalities were prioritised according to interviews with the domain experts; however, the participation of 
only a few domain experts meant they could ignore important parts of the process because it did not directly 
touch on their daily work. In version 1, Company B broke down the overall design processes for complex 
construction into smaller subprojects, which are mostly prioritised based on coincidences. However, the 
configuration engineers in both cases companies pointed out problems that arose because important features 
and functionalities were not recognised in the early phases of the project in version 1, and the configuration 
model had to be restructured.  
 
Cross-case comparison 
Table 9 lists the tools used for product and process prioritisation in different cases before (version 1) and 
after development of the framework (version 2). 
 
Table 9. Cross-case comparison of the methods used for prioritising of products and functionalities to be included in the 
configurator. 
 Company A Company B 
Projects Case 1 Case 2 Case 3 Case 4 
Version 1  
(Work procedure before 
applying the framework) 
Interviews with 1–2 
domain experts 
Interviews with the 
resources listed in the 
organisational chart 
Interviews with 
department manager and 
one domain expert 
Prioritisation based on 
coincidences on high 
level of abstraction  
Version 2  
(Methods used in the 
testing period of the 
framework) 
Weighting tables (different modules and functionalities) Weighting tables (overall 
configurator concept) 
 
The initial resistance to adding a new tool to current work routines stemmed from the requirements for 
managers’ time and energy. Using weighting tables and formulas to calculate the priorities of the components 
and functionalities required some training, and debates arose with regard to setting the values and deciding 
which parts and functions should be included. However, when the weighting tables were applied, a difference 
was noticed in the domain experts’ prioritisations of products. In case 2, this was especially important because 
of the complexity of the overall project. 
5.5.  Step 2: knowledge acquisition 
Framework application 
This stage of the project was concerned with categorising the required knowledge and identifying 
knowledge sources and resources. Because neither companies had a structured way to identify knowledge 
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sources and resources, they were typically identified during project development, as needed; the result was 
many meetings and much wasted time. However, the new framework required the companies to apply 
categorisation tables in version 2 based on the needed configurator outputs. The categorisation table 
significantly increased the speed of knowledge collection, because the source of the knowledge and the person 
responsible for delivering the knowledge to the configuration team was identified. In addition, the management 
of the knowledge was improved in both companies such that various actors involved in the project could access 
the shared knowledge.  
 
Cross-case comparison 
Table 10 lists the work procedures applied in all cases before (version 1) and after implementation of the 
new framework (version 2). 
 
Table 10. Cross-case comparison of knowledge categorising and knowledge sources. 
 Company A Company B 
Projects Case 1 Case 2 Case 3 Case 4 
Version 1  
(Work procedure 
before applying 
the framework) 
Difficulties identifying 
knowledge sources and 
resources. Experienced 
employees asked to provide 
required knowledge. Lack of 
knowledge led to delays. 
Configuration team was 
responsible for identifying 
experts who could provide 
knowledge. Lack of 
responsibility and access was 
reported. 
Access to knowledge was 
challenging because 
resources were not 
identified beforehand.  
Categorisation for 
some of the required 
knowledge was 
unstructured. Lack of 
KM. 
Version 2  
(Methods used in 
the testing 
period of the 
framework) 
Categorisation tables. 
Knowledge sources such as 
ERP system, regular 
meetings and shared 
folders. 
Categorisation tables. KM 
systems like ERP. Drawings and 
explanatory documents for this 
product were stored in the 
documentation system. 
Categorisation tables. 
Knowledge sources such as 
ERP system, regular 
meetings and shared 
folders. 
Categorisation tables. 
Knowledge managed in 
shared folders. 
 
The categorisation tables were easily generated from the stakeholder requirements, based on the expected 
configurator outputs. The tables were used for categorising the required knowledge, sources and defining the 
resources. 
In version 1, a misunderstanding that could be traced to insufficient categorisation led to unnecessary 
meetings. Conversely, in version 2, all the required knowledge was determined before starting the project, and 
resources were aware of their tasks. 
5.6.  Step 3: modelling and knowledge validation 
Framework application 
In this step, the knowledge was modelled and validated by domain experts to improve the system’s quality 
and accuracy. The suggested modelling method was PVM along with CRC cards (Figure 3). Figure 7 presents 
an example of PVM structure. In this step, the following achievements were fundamental for the project 
success: 
• Logical consistency: the attributes, variables and constraints should be consistent when entered into 
the configurator. 
• Validation of the model with domain experts: an efficient communication method was established 
between the configuration group and domain experts so the domain experts could validate the critical 
knowledge modelled in the configurator. 
Because the tree structure, hierarchy, rules and attributes of the configurator model, which are written in 
an IT language, are not easily understandable for people outside the IT field, other methods were required for 
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communicating with domain experts. The PVM–CRC method was used for documentation and maintenance 
and for communication with domain experts. However, in case 4, manually updating and maintaining all the 
product models proved to be a significant task. 
 
 
Figure 7. Example of initial PVM structure (case 2). 
Cross-case comparison 
Table 11 shows the methods used for this step before (version 1) and after applying the framework (version 
2). 
 
Table 11. Cross-case comparison of modelling and knowledge validation. 
 Company A Company B 
Projects Case 1 Case 2 Case 3 Case 4 
Version 1  
(Work procedure 
before applying the 
framework) 
PVMs the only modelling tool; 
challenges regarding 
knowledge validation because 
the PVM did not include all 
the knowledge. 
PVM–CRC method 
used but not updated; 
therefore, validation 
was performed by 
testing the system and 
using Excel 
spreadsheets. 
PVMs the only modelling 
tool; challenges 
regarding knowledge 
validation because the 
PVM did not include all 
the knowledge. 
No standard modelling 
technique; knowledge stored 
in various Excel spreadsheets; 
validation was performed by 
testing and using the system. 
Version 2  
(Methods used in 
the testing period of 
the framework) 
PVM and CRC cards, additional 
tables and an agile and 
efficient documentation 
system. 
Agile documentation system automatically 
generated PVM and CRC and allowed domain 
experts to validate the knowledge. 
 
PVM for system validation and 
communication with 
stakeholders. 
 
A comparison of the two versions reveals a significant difference in system quality that resulted from the 
validation by domain experts due to the visual representation. In version 1, quality was reported as an issue, 
errors resulted in infeasible configurations, and the configuration team faced difficulties finding the source of 
the errors. This highlights the importance of incorporating knowledge validation into different steps of 
configuration projects. In Company A, an agile system was developed to structure the knowledge included in 
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the configurator and generate a PVM structure, which allowed domain experts to validate the knowledge. Two 
main benefits were gained from this phase: 
• This validation phase saved time and resources for future testing to find possible minor and major 
errors. 
• The quality and reliability of and confidence in the system improved as stakeholders took control of 
knowledge validation. 
5.7.  Step 4: documentation and maintenance of the knowledge 
Framework application 
This step involved the documentation and maintenance of the knowledge to ensure that the configurator 
was up-to-date and could be maintained. Both companies neglected documentation because of heavy 
workloads. In Company B, documents representing the knowledge contained in the system were spread across 
the firm. Company A implemented PVM in all cases and used CRC cards in case 2. CRC cards were used only 
in case 2 due to the complexity of the project. Even though Company A used a formal modelling technique, it 
is difficult to know whether the PVM and CRC cards were up-to-date and aligned with the knowledge inside 
the configurator and with product changes, because updates were neglected. As noted, Company A developed 
an agile documentation system in version 2 to represent the knowledge inside the configurator in the form of 
a PVM and class diagrams, as shown in Figure 8 (Shafiee et al., 2017). Conversely, Company B delegated the 
responsibility for performing updates to the different classes of the PVM. 
 
 
Figure 8. Automatic generation of PVM and CRC structure in the developed documentation system. 
Cross-case comparison 
 Table 12 lists the work procedures applied to the cases before (version 1) and after using the new 
framework (version 2).  
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Table 12. Cross-case comparison of knowledge documentation and maintenance. 
 Company A Company B 
Projects Case 1 Case 2 Case 3 Case 4 
Version 1  
(Work procedure before 
applying the framework) 
PVM, spreadsheet 
documents gathered 
from stakeholders. 
PVM, spreadsheet 
documents, 
documentation in 
internal team sites. 
PVM, spreadsheet 
documents, 
documentation in team 
sites. 
Spreadsheet documents. 
Version 2  
(Methods used in the 
testing period of the 
framework) 
An agile documentation system, updated automatically based on the configuration 
model. 
PVMs and CRC cards, a 
manual but structured 
system for updates. 
 
A comparison of the cases using automatic documentation with those using completely manual processes 
highlights the importance of using an automatic documentation system. Company B began to benefit even 
from manual documentation, because in version 1, their configurator was out of use since they were not 
updating and maintaining knowledge inside the configurator.  
 Summary of the cross-case analysis 
The cross-case comparisons show that the framework affects the companies differently. Company A took 
the risk of experimenting with new tools and techniques, and the employees reported that many benefits and 
challenges resulted from employing them. Company B’s management board achieved efficiency by keeping 
up with routine work while making minor changes. In comparison, Company A’s management board aimed 
to improve the current work flow by accepting the changes and modifications recommended by researchers. 
The differences in the way the framework has effected companies A and B may derive from the different 
cultures of Companies A and B. Studies have found that  results- and job-oriented company cultures have 
positive effects on employee decisions during the KM process, whereas a tightly controlled culture has 
negative effects (Chang and Lin, 2015). Although every organisation has its own identity and language, the 
aim is to find a common basis and help companies define their own KM framework with minor changes 
(European Committee for Standardization, 2004). KM is a difficult task because knowledge sharing and 
transfer, and the consequent realisation of the full value of the organisation’s knowledge resources, require 
changes in organisational culture (Firestone and McElroy, 2003). The perception of the involved people about 
KM process in the configuration projects changed as the project related information was precisely 
communicated, they were trained and experimented the benefits of the new approach.  Thus, the application 
of the framework could have initiated a small change in the organizational culture. The companies considered 
this framework as the efficient KM process for the future projects and decided to continue to use it. However, 
we don’t know whether organizational culture has changed enough to continue to keep the new approach.  
6. Discussion  
In the first part of the discussion section, we discuss the framework development, which was based on the 
literature and experiences in one case company. In the second, we discuss the framework validation, which 
took place in the two case companies. 
6.1 Integration of the proposed framework with the existing literature 
By analysing the extant literature, our study has shown that implementing the KM process in configuration 
projects is challenging because of the amount and complexity of the knowledge involved (Jinsong et al., 2005). 
  
26 
هﺎﯾ
 
 
ﻮھﺎﯾ 
 
The available frameworks for KM in IT projects do not meet the KM challenges for configuration projects, 
because the knowledge in configuration projects is even more complex and vast and often lies outside the 
configuration team’s expertise (Basili and Weiss, 1984). There is also a strong need for communication 
between domain experts and the configuration team to validate the knowledge in configuration projects 
(Shafiee et al., 2017). Additionally, the KM tools and techniques needed for managing the knowledge in 
configuration projects are specific to configurators (Hvam et al., 2008). Without a clear KM framework, 
configurators become complicated and unstructured (Forza and Salvador, 2007). 
There is a paucity of research on developing a comprehensive KM framework for configuration projects 
even while many of the recognised critical challenges in configuration projects are related to KM (Jinsong et 
al., 2005; Lech, 2014; Sabin and Weigel, 1998). Moreover, we maintain that modern configurators are IT based 
and that some IT-oriented KM frameworks can inspire KM frameworks tailored to configuration projects 
(Basili and Weiss, 1984; Reich et al., 2012; Rodriguez and Al-Ashaab, 2005). The research on configurators 
has investigated KM steps during different phases of configurator development and the specific tools and 
methods (Forza and Salvador, 2002b; Haug, 2010; Hvam et al., 2008). The present study therefore took the 
opportunity to exploit these potentially useful integrations of different, though closely related, research 
streams.  
The framework proposed here integrates the literature on configurators with the literature on general KM 
frameworks and the literature on KM frameworks for IT projects. The suggested framework contains the same 
main phases as suggested in literature on general and IT projects KM frameworks but it also adds specific 
tools and methods needed for knowledge management in configuration projects such as the critical need for 
modelling of the products knowledge. In building this bridge, the research on configurators takes advantage 
of what scholars have discovered about KM in general and IT-oriented KM in particular. On the other hand, 
the literature on KM has a new case to address, namely KM in projects aimed at implementing configurators. 
This case is particularly intriguing, because it suffers from serious problems of knowledge validation resulting 
from issues related to communication and the complexity, specificity and vastness of the knowledge involved. 
The proposed framework includes four KM steps for configurator projects based on KM frameworks 
presented in the extant literature on IT projects (e.g. Lech, 2014) and on KM steps outlined in the literature on 
configuration projects (e.g. Forza and Salvador, 2007). The first step involves determining the scope of the 
project while suggesting tools for analysing stakeholders and prioritising different products and processes 
(Basili and Weiss, 1984; Shafiee et al., 2014). The knowledge acquisition step discusses how to manage all 
the sources and resources in order to categorise inputs and outputs (Nonaka, 2008; Tiihonen et al., 1996). The 
third step analyses different product modelling techniques for better communication across the supply chain 
and for knowledge validation (Aldanondo et al., 2000; Chao and Chen, 2001; Hvam, 2001; Hvam et al., 2008; 
Jinsong et al., 2005; Magro and Torasso, 2003; Tseng, H.E. et al., 2005; Yang et al., 2009). The last step 
considers documentation and maintenance, which help configurators remain stable and up-to-date (Haug and 
Hvam, 2007; Shafiee et al., 2017). Departing from the existing literature on configurators, the proposed 
framework integrates the proposed steps into a specific sequence in order to fulfil the need for a standard 
process in managing knowledge. It also makes knowledge validation possible by establishing communication 
between domain experts and the configuration team. 
6.2 Applicability of the framework 
The suggested framework was tested on four configuration projects in two industrial ETO companies. The 
configuration projects were engineering projects in which vast, complicated knowledge had to be managed. 
The proposed framework helped the companies address the main challenges of KM in configuration projects. 
  
27 
هﺎﯾ
 
 
ﻮھﺎﯾ 
 
The scope of the projects was kept limited (whereas before they were continuously expanded); this limitation 
supported collaboration with domain experts, thus reducing the difficulties associated with accessing their 
knowledge. Continuous validation of the knowledge was enabled by modelling the knowledge. Consequently, 
the companies witnessed a reduction of the time and resources needed for scoping, developing, implementing 
and documenting their configuration projects. The proposed KM framework aligned all members of the 
configuration project team, from the IT team to domain experts, thus leading to a better configurator. In the 
end, the framework standardised the knowledge acquisition process, using simple tools to align the entire 
configuration team. 
The configuration teams involved in the development and testing of the framework expressed a willingness 
to use the framework in future projects to save both time and resources. Domain experts at the company also 
appreciated their involvement in knowledge verification. These results indicate both the effectiveness of the 
framework and its positive involvement effects on the people engaged in the configuration project. 
The main obstacle for the configuration team’s use of the framework was their lack of familiarity with the 
suggested tools. An introduction of the tools in workshops significantly reduced their resistance to the 
framework. Using the framework and suggested tools did not introduce additional burdens or costs, and the 
training for configuration engineers and domain experts was carried out in a short amount of time (two weeks 
maximum).  
7. Conclusion 
The challenges of KM and the ability of the organisations to handle knowledge have been thoroughly 
considered in both research and practice. The present study proposes a KM framework for projects aimed at 
the implementation of configurators. The framework includes four steps: (1) determining the scope of the 
project, (2) acquiring knowledge, (3) modelling and validating knowledge and (4) documenting and 
maintaining the system.  The execution of each step is supported with relevant tools. The proposed framework 
was tested on multiple projects and companies.  These tests demonstrate both its applicability in different 
industrial settings and its potential to enhance the quality and speed of the implementation of configurators. 
This paper contributes to the existing literature by proposing a KM framework for configuration projects, 
developed on the basis of the literature on general KM frameworks (e.g. European Committee for 
Standardisation, 2004; Liebowitz and Megbolugbe, 2003), KM frameworks in IT projects (e.g. Lech, 2014; 
McGinnis and Huang, 2007) and available KM tools and steps for configuration projects (e.g. Forza and 
Salvador, 2007; Tiihonen et al., 2014; Yang et al., 2009). The steps and tools are drawn from the general KM 
frameworks and the frameworks for IT projects as well as the proposed solutions for configuration projects. 
The results fill the research gap by connecting and sequencing these available tools and methods in the 
proposed framework and validating the framework in multiple case studies.  
The proposed framework is a powerful tool for reducing the scope and complexity of configuration projects, 
making the KM in such projects more manageable. In this way, managers can more easily collaborate with the 
people involved, reducing the time and resources required. Configuration projects can be less risky and the 
small deliverables have a shorter payback time. 
To validate the framework, versions 1 and 2 of the same project were compared to eliminate the threat of 
uncontrolled influencing factors. The companies used the proposed framework in version 2 of the project and 
compared the results with version 1, when no KM framework was available. However, some threats remained 
while the configurator experts gained knowledge about the product in version 1 and while the product experts 
became familiar with the configurator. Because the framework compared two versions of the same project, the 
  
28 
هﺎﯾ
 
 
ﻮھﺎﯾ 
 
team were familiar with the stakeholders and with the product and process in general, and the team was aware 
of all the available sources and resources. Although such familiarity could be considered a risk in testing the 
framework by clarifying parts of the KM process, it was still beneficial for the researchers to compare the same 
situations and observe the benefits. Further assessment of the framework with a low level of initial knowledge 
by the configurator team and domain experts could therefore strengthen our confidence in the framework’s 
capabilities that limit the threat of uncontrolled influencing factors.  
The use of cases allowed us to assess – in depth, in detail and in real-world contexts – the proposed 
framework’s effectiveness. However, we were able to apply the framework only in a limited number of projects 
and companies, and this limits the generalisability of our results. Furthermore, we have studied configuration 
projects in companies making physical products with a stable product architecture. The study does not include 
KM on configurators for non-physical products or services. The study also does not consider KM on 
configurators for the new physical products, where the product architecture is not stable. Moreover, one of the 
limitations in testing the framework is to compare two versions of the same project, which was decided in 
order to control all the dependent factors in terms of both the product or process domain and the organisation, 
even though they are completely separate projects. Another limitation of the test is that the observation did not 
continue for long time to check the continued utilisation of the framework in the future. Even though the 
companies announced that they will continue to use the framework, only a longitudinal observation could 
inform us about the role of organizational culture in absorbing the proposed KM framework in configuration 
projects. The further testing is needed to verify the successful changes in the organizational culture. Therefore, 
the successful implementation of the framework during the present research does not mean the full adaptation 
and change at the companies. The ability of the framework to cope with highly engineered, complex products 
in ETO companies indicates that it could also be used in configuration projects of less complexity. However, 
the necessity of applying such a structured framework in smaller projects is questionable and needs further 
testing. Future research should test the framework in various industrial settings and identify more efficient and 
simpler tools and techniques for use in each step of the framework. 
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1 The experts who provide domain knowledge of the process of performing the task and the data content, as well as 
quality assurance, verification support (Barker et al., 1989). 
2 The team working on configuration projects include knowledge engineers, modellers, developers and project 
managers (Hvam et al., 2008). 
3 By building a configurator, engineers design the engineering model the rules to construct the product and define the 
methods of work (a so-called product model). Hence, the knowledge can be expressed explicitly and incorporated into a 
configurator, which can subsequently be used by the company’s sales staff to configure a product in collaboration with 
the customer (Hvam et al., 2008). 
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4 Knowledge engineers interpret and organise knowledge from domain experts. The expert system technologist 
performs the knowledge acquisition, knowledge representation, and knowledge base development and testing tasks 
(Barker et al., 1989). 
 
 
